DRAFT — FOR DISCUSSION PURPOSES
June 7, 2016

Revised June 9, 2016

Revised June 16, 2016

Revised June 27, 2016

Anaconda OU-8 Schedule

ID | Task Description Lead POC Start Revised
Agency Date Due Date
1 Complete HHRA & FS EPA Dante 6/1/16 10/31/16
2 SOW for CBI EPA Dante 6/1/16 6/30/16
3 Draft Revised FS EPA Dante/CBI 6/30/16 7/31/16
4 Review of Draft Revised FS EPA/BLM/NDE | Dante/Dave/Jery | 8/1/16 8/15/16
P |
EPA Finalizes and Publishes FS EPA Dante 8/16/16 8/31/16
6 Draft Revised HHRA EPA Dante/CBI 6/30/16 8/31/16
7 Review of Revised HHRA EPA/BLM/NDE | Dante/Dave/Jery | 9/1/16 9/30/16
P |
8 EPA Finalizes and Publishes HHRA | EPA Dante 10/1/16 10/31/16
.. .. ... = . .
9 Administrative Record (AR) EPA Dante 7/15/16 11/30/16
Compilation
10 Superfund Records Center (SRC) EPA SRC 7/15/16 7/31/16
creates DVD of all documents
11 Review document compilation EPA Dante 8/1/16 8/31/16
12 Review document compilation EPA Dante 9/1/16 10/31/16
with Office of Regional Counsel
(ORC)
13 SRC draft final AR production EPA SRC 11/1/16 11/15/16
based on PM and ORC guidance
14 Add Final Proposed Plan to AR EPA Dante/SRC 11/21/16 11/21/16%
15 Ship Final AR to repository EPA SRC 11/30/16 11/30/16
... . . @
16 Proposed Plan NDEP Jeryl 6/15/16 11/30/16
17 Draft Proposed Plan (PP) Rev 1 NDEP leryl 6/15/16 7/31/16®
18 Review Draft PP EPA/BLM Dante/Dave 8/1/16 8/15/16
19 Draft PP Rev 2 NDEP Jeryl 8/16/16 8/31/16
20 Legal Review PP Rev 2 EPA/BLM Dante/Dave 9/1/16 9/15/16
& Cl, SC, HQ ORC/OCI/BLM
Counsel
21 Draft 3 PP Rev 3 Final Draft NDEP leryl 9/16/16 9/30/16
22 Tribal consultation EPA/BLM Dante/Dave 10/1/16 11/30/16
24 Final Draft to EPA layout EPA Dante 10/1/16 10/15/16
25 Review Final Draft EPA Dante/Harry 10/16/16 10/31/16
26 Final revisions due to layout EPA Dante 11/1/16 11/7/16
27 Concurrence routing EPA/BLM/NDE | Dante/Dave/Jery | 11/8/16 11/15/16
P |
28 Print and mailing of Final PP EPA Dante 11/16/16 11/30/16°

ED_001725B_00058436-00001



DRAFT — FOR DISCUSSION PURPOSES
June 7, 2016

Revised June 9, 2016
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e

29 Public Input on Proposed Plan NDEP Jeryl 12/1/16 12/31/16
30 Public Comment Period NDEP leryl 12/1/16 12/31/16
31 Public Notice of Proposed Plan NDEP leryl 11/30/16
(newspaper)
32 Public Meeting NDEP leryl 12/14/16
- = .. . .= =
33 Record of Decision NDEP Jeryl 7/1/16 7/31/17
34 Draft ROD Rev 1 EPA Dante 7/1/16 12/31/16
35 Review Draft ROD Rev 1 NDEP/BLM leryl/Dave 1/1/17 1/31/17
36 Draft ROD Rev 2 EPA Dante 2/1/17 2/15/17
37 Priority Panel to meet in Feb- EPA Dante 2/15/17 3/15/17
March
38 BLM forwards nomination BLM Dave 7Y 77
package to DOI OEPC to
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Notes:

A —The AR needs to be complete prior to publishing of Proposed Plan and also needs to include the final version of

the Proposed Plan

B — The first draft of the proposed plan will be completed 30 days after completion of the FS (Task 5) —~ Doesn’t need
to be tied to FS. Needs to be consistent with FS.

C —The Proposed Plan cannot be published until the AR is completed.
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